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PFP north vehicle wall completed

Patrol Training Academy Range upgrades
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2006.

Top FY 2006 Accomplishments

• SAS continued to make enhancements to the protection of security interests at the Hanford site

• Completed construction of the north vehicle wall at the Plutonium Finishing Plant (PFP)

• Completed construction of high-mast lighting tower bases at PFP

• Completed Range 1 upgrades at the Patrol Training Academy 
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Completion
Safeguards & 
Security $78.1 $77.4 $73.1 -$0.7 -0.9% $4.3 5.6% $78.1

Numbers are rounded to the nearest $0.1M.

Schedule Performance (-$0.7M/-0.9%): The variance is due primarily to delays in high mast lighting 
fabrication, and Patrol facility modifications.

Cost Performance (+$4.3M/+5.6%): The cost performance variance is due to Design Basis Threat 
(DBT) projects underruns, as well as pass backs, and budgeted overhead costs not being realized.
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FY 2006 Schedule/Cost Performance, continued

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 4.3 6.2 6.9 6.3 6.2 8.0 6.5 4.5 7.8 5.9 7.0 8.3

Monthly BCWP 4.7 5.6 6.2 6.0 6.3 7.9 5.2 7.3 7.2 5.4 7.4 8.1

Monthly ACWP 4.0 5.6 6.3 4.8 6.1 5.7 6.3 5.4 6.7 5.2 7.9 9.2

FYTD BCWS 4.3 10.6 17.5 23.8 30.1 38.0 44.6 49.1 56.9 62.8 69.8 78.1

FYTD BCWP 4.7 10.4 16.5 22.5 28.8 36.7 41.9 49.2 56.5 61.9 69.3 77.4

FYTD ACWP  4.0 9.5 15.8 20.6 26.7 32.4 38.6 44.1 50.8 56.1 63.9 73.1
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